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ABSTRACT 
Previous studies have examined various factors that influence the implementation of the 
Last Planner System (LPS) in construction projects. However, there is limited 
documented evidence on the influence of procurement methods on the implementation of 
the LPS. The aim of this study, therefore; is to understand the influence of some selected 
procurement methods on the implementation of the LPS using case study approach. Three 
in-depth case studies were conducted on building and highways projects in the UK. The 
projects were managed with the LPS principles with dissimilar procurement methods. In 
addition to document analysis and physical observation, 28 in-depth-interviews were 
conducted. 
The investigation shows that the prevailing traditional mindset exhibited by the 
designers in the traditional design bid build (DBB) influences the quality of promises and 
commitments that could be made during the lookahead planning. From the study, it seems 
no single procurement method is a sure way to the full application of the LPS process on 
a project. The study observes that irrespective of the procurement route used, a mindset 
change towards collaboration among the different stakeholders on the project is 
fundamental to successful LPS implementation. For instance, on projects where DBB was 
used and the subcontractors were in framework agreement, the LPS implementation 
worked well among the subcontractors. The study recommends that the procurement 
approach to be used on LPS projects should not be too firm, but lithe enough to integrate 
collaborative working among the different stakeholders on the project for a smooth 
workflow. 
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INTRODUCTION 
The wrong choice of procurement method has been identified among the factors that 
contribute to construction project failures (Love et al. 1998). Love et al. (1998) argued 
that procurement method not only drives the project in term of time, cost, and quality, but 
also, it contributes to the relationship that develops among the stakeholders on the project. 
This shows the vital position procurement method occupies in the delivery of a successful 
project. In this study, procurement is seen as the approached used in the delivery of the 
entire project right from design to handover. Also, in recent time the application of lean 
construction techniques, for example, the Last Planner System (LPS) to improve the 
prevailing approach to construction project management has been suggested by key 
stakeholders in the industry (Egan, 1998). 
 The LPS is an approach for managing project production in the construction 
industry(Ballard and Howell, 1998). Studies have shown that the LPS has been 
implemented on construction projects in different parts of the world; Middle East, North 
America, Europe, Asia, Africa, and South America, among others ( Daniel et al, 2015; 
Fernandez-Solis et al. 2012). This shows there is an increase in the rate of 
implementation of the LPS in construction projects across the world. However, it has also 
been observed that contextual factors (such as procurement method, contract and culture) 
within the project environment could influence LPS implementation on a construction 
project (Daniel, 2017; Heidemann and Gehbauer 2010). On the contrary, there is limited 
documented evidence to support this assertion. In voicing their concern on this, Fuemana 
et al. (2013) pointed out that adequate attention has not been given to the influence of 
procurement methods on the implementation of the LPS. Additionally, Vilasini et al. 
(2014) argued that procurement process should be the starting point for the integration of 
lean techniques into the construction industry. 
Procurement methods play a central role in the delivery of construction projects. In 
addition to the increasing use of the LPS in the delivery of construction projects, 
understanding the relationship between the former and later is essential. The goal of this 
investigation, therefore; is to explore the influence of some selected procurement 
methods on the application of the LPS in construction project. The key question is; What 
is the influence of procurement methods on the implementation of the LPS in construction 
projects? Providing an answer to this question would expose and offer a new insight into 
how procurement methods(traditional procurement system and design and build) 
influence the implementation of LPS in construction projects. This contributes to further 
implementation of the LPS principles in projects.  
LITERATURE REVIEW 
LAST PLANNER SYSTEM  
The LPS is an approach developed for managing project-based production system for 
practitioners in the construction industry (Ballard and Howell, 1998). The "Last Planner" 
refers to the frontline supervisors (Ballard and Tommelein, 2016). The LPS is based on 
five key elements; (1) the master planning or milestone planning, (2) collaborative 
programming/phase planning, (3) the Make-ready planning, (4) Weekly work plan and (5) 
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Measurement and learning. These elements are described extensively in Ballard and 
Tommelein, 2016). Through the application of these elements, the LPS supports the 
development of a collaborative working relationship and on time delivery of construction 
projects. However, the LPS has been criticised because the programme used in 
developing the phase planning is taken from the traditional programme developed with a 
Gantt chart (Koskela and Stratton, 2010). Nevertheless, the LPS process empowers the 
stakeholders doing the work to contribute to the phase planning process so as to develop a 
reliable plan which makes it different from the traditional approach to project 
management. 
LAST PLANNER SYSTEM IMPLEMENTATION AND PROCUREMENT METHODS 
There is compelling evidence that the implementation of the LPS is growing (Daniel et al, 
2015; Fernandez-Solis et al. 2012).But, at the same time, lean construction scholars have 
also identified barriers to its implementation in a construction project. Some of these 
barriers are; resistance to change and human attitude, short-term vision, use of 
incompatible procurement methods and focus on cost, culture and structural issues within 
organisations, among others (Fernandez-Solis, et al. 2012; Fuemana, et al.2013). The 
identification of incompatible procurement methods among the current challenges to LPS 
implementation cannot be discounted because of the central role procurement methods 
play in the delivery of construction projects. The procurement method is seen as a major 
factor that contributes to client satisfaction and the achievement of the overall project 
goal (CIOB, 2010; Love et al, 1998). However, the choice of procurement method to be 
used on a project could be tricky and complex as it is usually influenced by external 
factors, client characteristics and project characteristics (Love et al. 1998). 
Lean construction researchers, on the other hand, have always maintained that lean 
construction principles and techniques are best implemented under a relational 
contractual framework (Vilasini et al. 2014; Mathews and Howell, 2005). However, in 
practice, most construction projects are procured using other methods and arrangements 
such as a traditional design, bid, build; design and build; management contracting; and 
construction management; among others (especially in the UK and other Commonwealth 
countries). While the design and build procurement method allows for some integration 
between design and construction the traditional design, bid, build procurement system 
(DBB) method does not (CIOB, 2010). Previous studies have speculated that 
procurement methods could influence implementation of lean techniques in construction 
projects (Fuemena, et al. 2013; Matthews and Howell, 2005). There is limited 
documented evidence to support this assertion with regard to specific procurement 
methods, such as DBB and design and build procurement methods. In the light of this, the 
current investigation seeks to understand the influence of DBB and design & build 
procurement methods on LPS implementation using a case study approach. 
RESEARCH METHOD 
A case study approach was adopted in the current investigation. Case study methodology 
is usually used when a study seek to examine a phenomenon in a real life environment 
(Yin, 2014). Additionally, lean construction scholars have also argued that the case study 
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approach is appropriate for investigating the LPS because of its practical nature (Daniel et 
al, 2015). Their review of over 50 IGLC published studies on LPS found that the case 
study approach is the most used research method in LPS related studies. In this study, the 
case study strategy was applied as it allows the investigation to understand how 
procurement methods influence the implementation of the LPS in real life situation (the 
project and the context of the physical environment where the LPS is being implemented). 
 Different techniques were used to collect data from multiple case studies. These 
techniques include semi-structured interviews, document analysis, and unstructured 
observation to support triangulation. Unstructured observation was used as it allows the 
study collect more relevant evidence. Contract documents, construction programme and 
charts displayed on boards were analysed. Yin, (2014) observes that triangulating data 
through the use of multiple techniques and methods make the findings of a study robust. 
However, Yin, (2014) cautions that the study should be designed to ensure all the 
required evidence is captured. In view of this, three case study projects managed with the 
LPS and procured with different procurement methods were selected. This was done to 
enable the study explore the influence of the procurement method on the implementation 
of the LPS. The case studies were conducted concurrently over a period of 12 months 
providing an opportunity to collect real world evidence. For the purpose of confidentiality, 
the case studies are described as CSP01, CSP02 and CSP03 (where C= case, S= study 
P=project).  
Data collection started with observations, followed by document analysis and then 
semi-structured interview. This enabled further clarification on findings from observation 
and document analysis. Also, the first author attended monthly Look ahead production 
planning meetings as an observer. The following research participants were interviewed; 
senior managers (SM), middle managers (MM), operational managers (OP), and 
subcontractors (SC). Four of the SM and three of the MM interviewed are from the client 
organisation. The interview instrument consists of two sections; the background of the 
respondents and questions on the influence of procurement method on LPS 
implementation on the particular project. A total of 28 research participants were 
interviewed, which include; SM = 9, MM = 6, OP = 6, and SC = 7.The respondents were 
selected because of their extensive experience in the use of LPS. The transcribed 
interviews were substantiated with results from document analysis and physical 
observation. The result of the qualitative data gleaned are presented and discussed in the 
subsequent section. Specifically the impact of DBB and D&B procurement methods on 
the quality of promising and the level of commitments during the make ready and look 
ahead planning are discussed. 
PROJECT ATTRIBUTES 
Table 1 shows the attributes of the case study projects investigated. It can be seen that 
dissimilar procurement methods were used on the projects providing a comparison of the 
influence of the procurement method selected on LPS implementation. Additionally, the 
project durations are all long enough to capture the evidence required to address the 
research questions. Most of the subcontractors on all the projects are in a framework 
agreement with the main contractor. The case studies were done concurrently over a 
Empirical Study on the Influence of Procurement Methods on 
Last Planner® System Implementation 
Production Planning and Control    685 
period exceeding 12 months. Twenty-eight semi-structured interviews were conducted. 
The respondents interviewed have 5-20 years’ experience in the construction industry and 
3-10 years in the use of LPS. They all claim to have been involved in more than one 
project where the LPS was used. 
Table 1: Project Attributes 
Project Attributes CSP01 CSP02 CSP03 
Nature of project  
Highways and 
Infrastructure  
Highways and 
Infrastructure  
Building construction 
project  
Proposed project 
duration  
30 months 24 months 30 months 
Procurement 
Method  
D&B Traditional DBB D&B 
RESEARCH METHOD 
INFLUENCE OF PROCUREMENT METHODS 
Influence of DDB on Make-Ready and Look ahead Plan and the Quality of 
Promising 
The investigation shows that build ability issues occurred more on CSP02 where the 
traditional DBB was used. A research participant stated: “The barrier here is that the 
design is not been met. The drawing is not working as expected. Some of the information 
used in the design was wrong and also client changes his decision at some point[CSP02, 
Project Manager]”. This was further echoed by the Construction Manager working for 
the main contractor: “The biggest problem we have got is to have a client who does not 
know what he wants, the client keeps on introducing new things and also the original 
design is not working [CSP02 Construction Manager]”.This reveals the impact of non-
involvement of the site team in the design process enshrined in traditional DBB 
procurement. The consequence of this practice on LPS implementation became evident 
during the lookahead and make-ready planning. For instance, it was observed on CSP02 
that during the lookahead and make-ready planning, identified constraints could not be 
fully removed or the strategies for removal could not be achieved especially when they 
were design related. This was because the design team members did not attend the LPS 
meetings held on the project due to the traditional DBB method used on the project 
effectively separating designers and constructors.  
The programme manager for the main contractor expressed his frustration by saying: 
“Some of the designers are based on site, but they will never come to LPS meeting 
because they were engaged by the client [CSP02 Programme manager]”.It is important 
to note here that it was the main contractor that was leading the LPS implementation on 
the project. The impact of this was minimised to some extent on the project, as it was 
observed that the project manager later introduced an ad-hoc meeting with the design 
team for design-related constraints identified from the lookahead and make-ready 
planning. The ad-hoc meeting with the design team was made possible because of the  
Emmanuel I Daniel, Pasquire Christine, Graham Dickens and Ramesh Marasini 
686    Proceedings IGLC-26, July 2018 | Chennai, India 
client’s support for the use of LPS on the project. Again this shows that, although the 
project was procured with DBB, if the owner is committed to LPS, the design team could 
still be involved in a way. Nevertheless, the actions of the design team still limited real-
time collaborative decision making and reliable promising framework advocated in the 
LPS. Last Planner System researchers and practitioners have argued that the success of 
LPS is hinged on having the right people with the required knowledge and capacity to 
make a decision in the planning room (Malcomber and Howell, 2003; Ballard and Howell, 
1998). This means not having the right people in the room limits the quality of promise 
and commitment that could be made at the production planning meeting. The level of 
commitment of the design team in the LPS implementation was not full because it was 
not included in their original contract. According to Daniel (2017) including the use of 
the LPS in the contract clause encourages all the stakeholders on the project to be 
committed to the LPS implementation. 
Influence of Nominated Subcontractor Traditional Mindset on Quality of Promising  
It was observed on CSP02 that the nominated subcontractor appointed by the client was 
reluctant to participate in the LPS meetings. One of the construction manager interviewed 
on CSP02 stated that: “There are some subcontractors employed directly by the client 
whom we do not pay but we manage them, they tend to be stuck in the old ways and not 
motivated to participate in the LPS meetings [Construction manager]”. This attitude 
influenced the effectiveness of the production planning and control meetings held on 
CSP02. Most times, further arrangements had to be made with the nominated 
subcontractor (NSC) outside the production planning meetings to arrive at a reliable plan. 
Such arrangement is not without its own consequences especially with regard to the 
quality of promise that could be made in real time and double handling of information 
and communication across the team.  
While it could be argued that the traditional DBB used on CSP02 could have created a 
platform for this behaviour flourish; the root cause could be traced to the traditional 
mindset exhibited by the NSC. Ballard and Howell, (2005) argued that even when a 
procurement method that could be said to be collaborative is used on a project and the 
traditional mindset still dominates, collaboration would not happen among the people on 
the project. This means the traditional DBB is not the only problem. Additionally, the 
behaviour exemplified by the NSC shows the challenge of integrating two organisations 
with different organisational cultures in LPS implementation. Liker and Morgan, (2006) 
observe that alignment of organisational culture is essential in the implementation of lean 
techniques across organisations.  
Influence of traditional DBB on the Level of Collaboration and Communication 
among the Project Team   
The investigation found that long response time from the designers influenced the LPS 
implementation on CSP02 where traditional DBB was used. Some of the respondents 
stated that: "The designers are employed by the client and it does affect the Last Planer 
System, we only have liaison meetings with the designer rather than LPS meetings to try 
and focus on the priority, but it does not help. The best way to control somebody is when 
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you are paying them. If you are paying somebody, they listen more than when someone 
else is paying them. It is not as it used to be initially, they try to listen to us a bit. The 
designers have little appreciation of the commercial implications of what they do and 
they don't do. It is very difficult but we have to manage it [CSP02SC01, PM]”. 
 This statement reveals the influence of the procurement method on LPS 
implementation. For instance, the view that designers seem to care less about the 
financial consequence of their action to the project implies that the design team were only 
working to achieve their individual goals and not the overall goals on the project. 
Pasquire et al, (2015) argued that key players in the construction industry are 
safeguarding their individualistic interest on the project. Similarly, it has been observed 
that vested commercial interest among professionals has taken away the energy required 
to drive construction projects to successful completion (Naoum, 2001). The impact of 
these on LPS implementation is that smooth workflow is hindered as a result of the poor 
communication and collaboration among them. Pasquire, (2012) asserts that for a smooth 
workflow in the production system, various stakeholders on the project need to develop a 
common understanding of the project goal and process. 
Furthermore, document analysis and observation on CSP02 revealed that the design 
team required nine days to respond to a request for information. However, to minimise 
the impact of this, the nine days waiting period was factored into the lookahead and the 
make-ready plan on CSP02 which was beneficial. Nevertheless, this still has some impact 
on the quality of promise and commitment that could be made by other stakeholders in 
real time in the LPS meetings as bad news early provides better opportunities for problem 
solving. 
Influence of D&B Procurement System on Look ahead and Make-Ready Planning 
On CSP01, the research participants interviewed believed that the use of design and build 
supported the implementation of the LPS on the project. On CSP01, members of the 
design team were present at the different Last Planner meetings where their input was 
required. For instance, during one of the lookahead and make-ready planning sessions, 
the design team made commitments on the delivery of design information for specific 
work sections in the 6-week lookahead window. The benefit observed in this practice was 
the clear visual view of the effect of the non-availability of such information on other 
people's work to the members of the design team. This presents a system view rather than 
a functional view where work is done in isolation which limits smooth workflow. The 
system view according to Koskela and Howell, (2002), supports the integration of both 
design and construction. Some of the respondents stated that: “Using design and build 
with early contractor involvement, all the designs are reviewed by the construction team 
to get things out early. We get value out of the process since we make all the decisions 
together [CSP01SM03, Construction Manager]”. It was also observed that during the 
lookahead and make-ready planning, the project team was able to identify constraints and 
make a commitment for their removal in real time. Thus, contributing to the quality of 
promises made at the production planning sessions. 
This implies the use of the design and build on CSP01 supports LPS on the project. 
This finding aligns with a previous study in New Zealand that shows that collaborative 
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procurement such as design and build could support the implementation of the LPS on a 
construction project (Fuemana et al. 2013). Additionally, Vilasini et al, (2014) found that 
procurement methods with some collaborative undertone are the best to adopt in the 
implementation of lean construction techniques. 
 However, on CSP03 when a respondent was asked what could have happen if other 
procurement methods such as DBB were used on this project. The respondent argued that 
the implementation of the LPS on the project would still work irrespective of the 
procurement method used. Here are some of their comments: 
 "I am not sure if things could have worked differently if another procurement route is 
used. To me, irrespective of how the job is procured we can still involve the people in the 
LPS process and still have the same outcome. However, if the subcontractors are 
involved at the tender stage the construction programme will be better" [CSP03SM, 
Senior Planner]"The procurement route helps in the implementation. On this project, we 
are using standard JCT and D&B contract which actively support collaboration between 
the subcontractors. It is opposed to NEC contract which is more programme focused and 
rigid, but with this contract, we rather pull together"[Subcontractor’s Project 
Manager]. 
 It was also observed on CSP01 where D&B was used that the team on the north and 
central section collaborated more which support the implementation of the LPS. However, 
on the south section of the same project there was in fighting between the construction 
manager and other members of the team which affected the success of the LPS 
implementation on the south section. For instance, document analysis showed that while 
the average PPC for north and central section was between 80-90% while that of the 
south stood at 50-55%. It is worth to note that CSP01 was divided into three sections and 
each was independently managed by the LPS. The above statements and observations 
indicate that the success of the LPS implementation should not be hingedon the 
collaborative procurement only. This aligned with the position of Ballard and Howell, 
(2005) where they argued that collaborative procurement method with traditional mindset 
would not support genuine collaboration. However there are potentials for collaborative 
procurement to create the platform for collaboration to thrive. 
Influence of Collaborative Procurement Strategies on LPS Implementation 
The investigation shows that the use of a framework agreement supports the 
implementation of LPS on the projects. Some of the respondents stated that: "We are in a 
framework agreement, we have been working with the M&E, the building envelops 
subcontractor. We have worked together on four different project which is a benefit to us 
all on this project. We passed on the lesson learned from the previous projects to this 
which makes us more successful"[CSP03; Subcontractor’s, Contract Manager]”. 
“Each subcontractor on this project has worked together previously, thus, we understand 
each other’s capability and we know we are all working to achieve the same 
goal”[CSP01, Subcontractor’s Project Manager]  
 The long-term relationship between the team supports effective conversation during 
the LPS meetings on the project on CSP03. Further document analysis on CSP02 reveals 
that even though traditional DBB was the procurement method used, some of the 
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subcontractors were in a framework agreement and hadworked together on a project 
where the LPS was used in the past. One of the respondents stated that: “we have worked 
with some of these subcontractors in our previous project using LPS, it helps [CSP02 
subcontractor]”.Again, all these show that collaborative procurement practice supports 
the development of a good working relationship with the team which could enhance LPS 
implementation. 
CONCLUSIONS 
The aim of this study is to understand the influence of procurement methods (design and 
build and traditional design, bid, build procurement system) on LPS implementation. The 
study found that procurement methods have an impact on the application of the Last 
Planner System. The investigation shows that the prevailing traditional mindset exhibited 
by the designer in the traditional DBB influences the quality of promises and 
commitments that could be made during the lookahead and make-ready planning, 
however the impact of these was minimised because of the client’s support for LPS 
implementation. The study found that, it seems no single procurement method is a sure 
way to the full application of the LPS process on a project. The study observes that 
irrespective of the procurement route used, a mindset change towards collaboration 
among the different stakeholders on the project is fundamental to successful LPS 
implementation. For instance on project where DBB was used and the subcontractors 
were in framework agreement the LPS implementation worked well among the 
subcontractors. 
The study recommends that the procurement approach to be used on LPS project 
should not be too static, but agile enough to integrate collaborative working among the 
different stakeholders on the project for a smooth workflow. Additionally, the study 
suggests that the LPS should be included in the contract clause in DBB procurement 
method to encourage full commitment of all stakeholders on the project especially the 
design team. This study exposes how the traditional DBB and the D&B procurement 
methods influenced the implementation of the LPS in a real life project context which 
provides some empirical evidence for future applications of project production planning 
principles in the construction industry. This would benefit both lean construction 
practitioners and scholars. However, the finding is limited to few procurement methods. 
Future study should explore more procurement method in an international context and 
examine contract clauses in more detail. 
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